
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:38 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 222 Date: 11-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 am 11:00 am Break: Over Time:

Const Calendar Day: 794

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Rainy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The Floating arms are made up two recangular hollow steel sections, in which the inside one is pushed
out by the hydraulic jack system. The support s of the hydraulic jack system at one end is located on the
outside section and the other end located on the inside section. The support for the inside section was
fabricated short and no connection was possible. The ABF crew extended the support by welding the steel
plate pieces and reinforced it with welding stiffeners. A hydraulic jack holding support also is welded to the
outside steel section. The attached pictures show the detail of the work.
2. ABF crews who were making forms for pouring counter weight concrete of the SAS deck covered the
forms by plywood because of the rain.
3. The selected attached pictures show the detail of the performed activities.

NOTE: The ABF crews activities stopped at 11AM because of the rain.

ABF crews involved in assembly of the floating arms:
-Jerry Kubala
-Filex Melgar
-Rigoverto Garcia
-Scott Ross (Crane Op.)

Welding:
-Ian Murphy
-Rick Clayborn
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Concrete Forms:
-Guillermo Limon
-Jose Avalos

Equipments:
-Crane TERX RT160 (ABF002154)
- Lincoln Welding Machine (ABF00074)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

4.00

000074

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

4.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

JNM JOSE AVALOSSemi-Skilled Laborer 4.00 0.00 0.00 4.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

JNM FELIX MELGARIronworker 4.00 0.00 0.00 4.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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